

KINDRED Strategic Roadmap

V1.0 - BUILD & SCALE PHASES

MONTHS 1 - 3

Phase 1: Foundation & Smart Economy

Objective: Finalize the economic architecture and decentralized governance logic.

- ✓ **Smart Contract Audit:** ERC-20 (\$KIND) and Escrow deployment on Polygon Testnet.
- ✓ **Ascension Design:** Technical logic for Journeyman, Master, and Elder status thresholds.
- ✓ **Brand Identity:** Final UX/UI wireframes for the Hero Showcase and Follow system.

Blockchain Engineer

Product Designer

MONTHS 4 - 7

Phase 2: App Engineering & Gamification

Objective: Build the cross-platform mobile interface and integrate real-time assistance tools.

- ✓ **Core Marketplace:** "Ask-Me-How" posting engine with mandatory video/photo upload.
- ✓ **Guidance Suite:** Integration of secure in-app Video RTC and geofenced chat.
- ✓ **Social Layer:** Implementation of the 'Follow' mechanic and Leaderboard API.

Mobile Developer

Backend Engineer

MONTHS 8 - 10

Phase 3: Hero Ecosystem & Mainnet Launch

Objective: Establish verifiable trust through NFT badges and initiate the local economy.

- ✓ **NFT Badges:** Soulbound Token (SBT) minting for Master and Elder tiers.
- ✓ **Curation Tools:** Portal for Journeymen and Masters to handle community disputes.
- ✓ **Genesis Community:** Seed first 50 Helpers and 3 local business 'Anchor' partners.

Community Manager

Security Auditor

MONTHS 11+

Phase 4: Scaling & DAO Governance

Objective: Expansion into adjacent territories and full decentralization of the Public Fund.

- ✓ **KINDRED DAO:** Activation of on-chain voting for the \$KIND Public Fund.
- ✓ **B2B Recruitment:** Launch of the verified 'Master List' for corporate trade partners.
- ✓ **Regional Expansion:** Blueprinting the city-by-city rollout strategy.

Growth Lead

Legal/Compliance